


MONTHLY PROGRESS AND STATUS REPORT SOFTWARE RELEASE PRODUCTION SCHEDULE – 2009

5/5/2009 1:17:11 PM

AWAS Mainframe and Client Server/Web Based Applications

SYSTEM	Oct	Nov	Dec	Jan 2009	Feb	Mar	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec
NOSC							3 H 5.2								
NSMS	31 C 9.3						30 C 9.4								
HPPS							9 C 2.0								

^N Added to Schedule ^C Change on Schedule * Scheduled Date/Actual Date ^H On Hold ^T Tentative Release Date ^{TBD} To Be determined



MONTHLY PROGRESS AND STATUS REPORT SOFTWARE RELEASE PRODUCTION SCHEDULE – 2009

5/5/2009 1:17:11 PM

Client Server/Web Based Applications - NAIS

SYSTEM	Oct	Nov	Dec	Jan 2009	Feb	Mar	Apr	May	Jun	July	Aug	Sep	Oct	Nov	Dec
CCI															
Central Feedback					5 N 1.3.1										
EPS					19/17 3.8.0	9 N 3.9.0 27 N 3.9.1	9 N 3.9.3 13 C 3.9.2	21 N 3.9.4							
Global Logon	3 1.7.2														
CDS iCDS															
iDGS															
NENS						25 C 1.7.0									
NPDS		26 1.0.1	18 1.0.2		19 H 1.1		9 N 1.2								
NPDV (NPMS)	8 4.1					27 N 4.2	9 N 4.2.1								
PMDD															
PDWS															
PPDB			22 3.1			12 N 3.1.1									
RFQS															
VPO				22 1.7.4											